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Project Background

 USEPA Memorandum of
Understanding & Voluntary
Corrective Action Program

« CTDEP Notice of Violation
(PCB 97-08) November 7, 1997

« Summary of Previous Three
Phases of Investigation

— Willow Brook Areas (WBA) 1
through 5



Project Background

» Remedial Investigation
Overview

— Contaminants of concern

— So1l/Sediment sampling results
— Ground water sampling results
— Delineation completed
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Remedial Acﬁon
Strategy

* Baseline Actions/Assumptions:

— Purchase the off-site
contaminated properties,

— Discontinue use of Willow Brook
Pond, and

— Hard pipe Willow Brook and fill
to grade.



Remedial Aétion
Strategy

 Baseline Actions/Assumptions :

— Willow Street can be relocated
and incorporated into the site
COVET,

— Site cover plan will include
landscaping, and asphalt parking.
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PCB VOLUMES IN CUBIC YARDS

PCB PCB PCB PCB PCB

AREA | 1-10 | 10-25 | 25-50 | 50+ | TOTAL
1 1946 683 442 418 3489

2 872 1031 529 | 1484 | 3916

3 7691 2443 1603 461 | 12198
4 4103 269 300 | 2274 | 6946

5 1464 615 0 0 2079
TOTAL | 16076 | 5041 2874 | 4637 | 28628
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Remedial Action
Strategy

e Secure area of contamination,

 Establish an excavation strategy
based on existing data and
restoration plans,

» Establish cleanup levels, and

 Combine restoration with future
use and development.
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Remedial Action
Process

« Remedial Action Plan (Pending
Activities):

— Remedial Alternatives
Evaluation/Cost Analyses,

— Remedial Action Work Plan,

— Address permits required for
remedial action,

— Public meeting to address local
issues/concerns,
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Remedial Action
Process

» Remedial Action Plan (Pending
Activities):

— Solicitation of contractors,

— Implement soil/sediment
excavation program, and

— Final Remedial Action Report



Preliminary Milestones

e Submit the Remedial

Alternatives Evaluation -
August 2000

e Submit the RA Work Plan -
January 2001

* Public Meeting - March 2001

* Begin Remedial Action -
April 2001

» Final Report - October 2001
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Willow Brook & Willow Brook Pond Preliminary Remedial Action Schedule

(

Task Name

89 {Qtr 1, 2000 | Qtr 2, 2000 | Qtr 3, 2000

Qtr 4, 2000

Qtr 1, 2001

Qtr 2, 2001

Qtr 3, 2001

Qtr4, 2

EE/CA Approach Development / Risk Analysis / Clean-up Goal Analysis

CTDEP And EPA Discussions Of Preliminary Approach, Clean-up Goals And RA ’ 411

EE/CA Submittal To CTDEP And EPA For Review

CTDEP And EPA Review Of EE/CA

CTDEP And EPA Discussion Of EE / CA, Clean-up Goals, RA Approach and Preliminary Design

EE / CA Approval

Remedial Design / Remedial Action Work Plan Preparation
RD/RAWP Submittal To CTDEP And EPA For Review
CTDEP And EPA Review Of RD/RAWP

CTDEP And EPA Discussion Of RD / RAWP

RA Permitting / Potential Private Property Access

RD / RAWP Approval

Public Open House - Presentation Of RA Approach Notice
Public Open House - Presentation Of RA Approach

Solicitation Of Contractors

Selection / Award Of Contractor

Contractor Mobilization

Remedial Action

RA Closure Report Preparation

RA Closure Report Submittal To CTDEP and EPA For Review
CTDEP and EPA Review Of RA Closure Report

RA Closure Report Approval - Project Completion

Dec Jaaneb[MarlAg[May]Junl Jul [Aug Sep.OcﬂN?vLDec.Jan lFeblMar.Apr[Maleun‘ Jul [AugiSep|Oct]Nov

Page 1
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